CCG Unification Phase II -

DSS-14 Delivery Key Dates

	Event
	Date

	Build AV1.0.8 (Eng.)
	8/12/04

	Pre-AT 1 @ DTF21
	8/16/04 ~ 8/20/04

	CAD for GDSCC Configurations 
(request waiver. sppa, nmcfs)
	8/23/04

	SOM Peer Review
	8/23/04

	RDD Walkthrough
	8/25/04

	Build AV1.0.9 (spmc (yellow) pre-AT)
	8/26/04

	STP Peer Review
	8/27/04

	Pre-AT 2 @ DTF21
	8/30/04 ~ 9/03/04

	Training Material Review
	9/02/04

	Build AV1.0.10 (SPMC Yellow)
	9/09/04

	CAD for overseas stations (nerf, cerf, sppa, nmcfs)
	9/09/04

	Pre-AT 3 @ DSS14
(Security Scan)
	09/13/04 ~ 9/20/04

	Build AV1.1.0
	9/23/04

	Pre-AT 4 @ DSS14

(Security Scan)
	09/27/04 ~ 10/06/04

	Build AV1.1.0    (Request SPMC Green)
	10/07/04

	TRR
	10/8/04

	DSS14 AT
	10/13/04 ~ 10/20/04

	Training
	10/20/04 ~ 10/28/04

	DDR
	10/29/04

	USC start of installation at DSS-45
	11/8/04


