CCG Unification Task (Phase 2)  

Microwave Subsystem Controller (USC) DSS-45 Downtime Schedule

	11/22/04
	11/23/04
	11/24/04
	11/25/04
	11/26/04
	11/27/04
	11/28/04

	Test UWV with existing UGC STP1/2*


	H/W Inst.
	H/W Inst.
	
UMT Laptop Test


1- UMT test at SPC-40 from UCA45 rack


2- UMT Test at DSS45 from CCG ILA/CJB assemblies


	USC Installation

1- UCA Computer operating system Jumpstart (Using RDD)

2- USC Application Installation (Using RDD)

3- Verify UCA jumpstart, USC installation and NMC/CS configurations (Test USC/NMC interface)
	USC Software Test

Perform USC Software test using STP document

Tests will be performed from NMC workstation. (Need operator)

Several tests require moving microwave switches and interlocks at DSS45 (Need station tech)

Some tests require turning the transmitter beam ON/OFF


	USC Software Test

Perform USC Software test using STP document

Tests will be performed from NMC workstation. (Need operator)

Several tests require moving a group of microwave switches remotely from NMC

Some tests require turning the transmitter beam ON/OFF radiating to both Horn and Water load


* It is expected that DSS45 Microwave equipment including all cables to be restored, functional and tested prior to 11/22/04 by D45 Life Extension project

	11/29/04
	11/30/04
	12/01/04
	12/02/04
	12/03/04
	12/04/05
	12/05/04

	USC Software Test

Perform USC Software test using STP document

Tests will be performed from NMC workstation. (Need operator)
Test the interface between USC/DTT, USC/AA and USC/NSS


	
USC Software Test

Perform USC Software test using STP document

Tests will be performed from NMC workstation. 
(Need operator)

Several tests require DTT, NSS, AA, ETC

Several tests require moving a group of microwave switches remotely from NMC

Some tests require turning the transmitter beam ON/OFF radiating to both Horn and Water load
	USC Test Contingency
	USC Test Contingency
	USC Test Contingency
	USC Test Contingency
	USC Test Contingency


