

ENGINEERING CHANGE ORDER

02.0007
ECR Number

110.101
S/S or Assy

UCA
Abbreviation

ECR Approved On: 03/08/2002

ALL HARDWARE MODKITS REQUIRE QA INSPECTION

ECR Title: CCG CONTROLLER REPLACEMENT

Section: 333Section: 930

Top Assembly Drawing Number: 9608260-1

S/W Program ID: TYPE: PERMANENT

Task Identification: CCG UNIFICATION TASK, PHASE II☐ Check if First Installation Report required on earliest planned Ship from DLF date

<u>GOLDSTONE</u>	<u>Ship from DLF Date</u>	<u>CANBERRA</u>	<u>AFFECTED LOCATION(s)</u>		<u>Ship from DLF Date</u>	<u>JPL/OTHER</u>	<u>Ship from DLF Date</u>
			<u>Ship from DLF Date</u>	<u>MADRID</u>			
DSS-27	12/01/2004	DSS-45	10/01/2004	DSS-65	01/01/2005	DTF-21	06/15/2003
DSS-26	12/01/2004	DSS-43	06/01/2005	DSS-63	08/01/2005		
DSS-25	01/01/2005	DSS-34	04/01/2005	DSS-55	03/01/2005		
DSS-24	05/01/2005			DSS-54	03/01/2005		
DSS-15	03/01/2005						
DSS-14	08/01/2004						

WORK DESCRIPTION:

Replace the current OS/2 Microwave Generic Controllers (UGCs) with SUN Solaris Microwave Subsystem Controllers (USCs) at each station.

2.0007 323.202

Costs: Burdened Equipment Cost: 239K Workforce Cost: 143K

Date: 05/27/2003

Date: 05/27/2003

Date: 05/27/2003

Date: 05/27/2003