UWV Engineering Test Plan Meeting Minutes  (March 19, 2004)

Attendees

Terry Anderson

Virgil R. Benesh

Mike Black

Doug Hofhine

Charles Hoynes

Leslie Manalo

Harout Matossian

Ron Norman

Lo Pranolo

Mike Rafferty 

Barzia Tehrani

Ed Stanley

Summary

A meeting was held to establish a concrete plan for UWV engineering tests at Goldstone. As a result different people were assigned to some action items.

Action Items

· Mike Rafferty will assign 13 unique IP Addresses for the UCA computers. The UGC IP Addresses will not be re-used.

· Mike Rafferty will setup the Domain Name Services (DNS) servers at all complexes with UCA name/IP addresses.  UCA Names = dssxxuca1 , xx is dss number

· Leslie Manalo will get IP Addresses from Mike Rafferty and send to Lo Pranolo.

· Lo Pranolo and Ray Benesh will issue a CAD for cerf/nerf file modifications.

· Chris Link will ship UCA test rack (1/2 rack) to GDSCC on 5/07/04 (No modkit needed)

· Leslie Manalo will check with John Cucchissi about USC DSS15 downtime.

· Leslie Manalo will check with Renae Best to get station directed time for GDSCC antennas.

· Barzia Tehrani will send the SPPA configuration information to Lo Pranolo

· Lo Pranolo will issue a CAD to configure SPPA at stations.

· Barzia Tehrani will package NMCFS spec files at most two weeks before testing.

· Lo Pranolo will issue a CAD to install spec files at NMCFS and NOCC.

· Station SA will install spec files at NMCFS and NOCC.

· Barzia Tehrani will check with Carlos Vargas and Damian Lilley for the status of DSN JS

· Barzia Tehrani and Leslie Manalo will write a procedure for installing and removing the test equipment as well as a quick regression test for the existing UGC.

· Leslie Manalo will talk to Kathy Levister to make sure that MIA will handle new UCA-MIA interface at the time of testing.

· Leslie Manalo will update the USC STP to include ROSA test. 

